
 

 

 

 

Attachment 4 consists of the following: 
 
 Work Plan Budget  

 
The following tables summarize the budget for the proposed scope of work 
outlined in Attachment 3, Work Plan. 
 

  

Attachment 4:  Budget 



 



Table 4 ‐ Project Budget

Proposal Title:  Mokelumne/Amador/Calaveras IRWM Region Proposition 84 Planning Grant Application
Project Title:  Integrated Regional Water Management Plan Update

Budget Category
Non‐State Share
(Funding Match)

Requested Grant 
Funding

(DWR Grant Amount) Total
% Funding 
Match

(a) Task 1 ‐ Update and Integrate IRWM Plan $55,244 $117,756 $173,000 32%
Subtask 1.1 ‐ Sections to be Updated with Existing Information $29,481 $10,519 $40,000 74%
Subtask 1.2 ‐ Sections to be Reviewed and Revised as Appropriate $9,777 $51,223 $61,000 16%
Subtask 1.3 ‐ New Plan Sections $9,161 $23,839 $33,000 28%
Subtask 1.4 ‐ IRWM Plan Update Process Management $4,000 $23,000 $27,000 15%
Subtask 1.5 ‐ IRWM Plan Production and Adoption $2,825 $9,175 $12,000 24%

(b) Task 2 ‐ Conflict Assessment and Collaborative Decision Making $20,300 $81,200 $101,500 20%
Subtask 2.1 ‐ Conflict Assessment and Report $8,130 $36,870 $45,000 18%
Subtask 2.2 ‐ Collaborative Decision Making Process Options and Selection $3,695 $11,305 $15,000 25%
Subtask 2.3 ‐ Joint Problem Solving Statement to Support Collaborative Decision Making $4,520 $16,480 $21,000 22%
Subtask 2.4 ‐ MAC Region Collaborative Decision Making Plan $2,260 $13,740 $16,000 14%
Subtask 2.5 ‐ UMRWA Board Workshop $1,695 $2,805 $4,500 38%

(d) Task 3 ‐ Public Outreach $21,547 $34,953 $56,500 38%
Subtask 3.1 ‐ Regional Participants Committee and Community Outreach $19,775 $28,225 $48,000 41%
Subtask 3.2 ‐ DAC/Native American Outreach $0 $6,000 $6,000 0%
Subtask 3.3 ‐ Website Update $1,772 $728 $2,500 71%

(e) Task 4 ‐ Funding Administration $0 $17,000 $17,000 0%
Subtask 4.1 ‐ DWR Prop 84 Funding Agreement Administration $0 $5,000 $5,000 0%
Subtask 4.2 ‐ Consultant Contract Administration $0 $5,000 $5,000 0%
Subtask 4.3 ‐ Reporting (Quarterly and Final Reports) $0 $7,000 $7,000 0%

$97,091 $250,909 $348,000 28%

Note:
Sources of Funding Match include In‐Kind services (staff labor), program funds set aside by UMRWA, and past consultant fees.



Mokelumne/Amador/Calaveras IRWM Region Proposition 84 Planning Grant Application
Work Performed between October 1, 2008 and July 31, 2009

Tasks performed relating directly to the proposed scope of work include:

SUBTASK 1.1 SUBTASK 1.2 SUBTASK 1.3 SUBTASK 3.3
(Governance, 

Stakeholder Inv, Reg 
Descrip, etc)

(Objectives, 
Strategies, Projects, 

etc)

New Sections 
–Climate change

Website

$21,456 $577 $1,683 $1,772 $25,488

Note: Work performed by consultant; paid by Upper Mokelumne River Watershed Authority.

$15,503

$2,283

$2,835

$4,765

$102

TOTAL

$102   

‐ Develop Outreach Plan
‐ Develop MAC Region Website
‐ Establish Regional Participants Committee (RPC)
‐ Develop RPC Governing Procedures
‐ IRWM Plan section updates (boundaries, regional descriptions, governance, etc.)

Invoice #3
(October 1 - October 31, 2008)

Invoice #7
(January 31 - April 24, 2009)

Invoice #6
(December 27, 2008 - January 30, 2009)

Invoice #5
(November 29 - December 26, 2008)

Invoice #4
(November 1 - November 28, 2008)

$2,835    

$4,765

Invoice No./Work Period

$12,048 $1,683 $1,772

$1,706 $577



Mokelumne/Amador/Calaveras IRWM Region Proposition 84 Planning Grant Application
In‐Kind Work Performed between October 1, 2008 and July 31, 2009

Tasks performed relating directly to the proposed scope of work include:

Hours Cost Hours Cost
October 2008 4 $500 3 $375 $875
November 2008 7 $900 3 $350 $1,250
December 2008 9 $1,125 $0 $1,125
January 2009 27 $3,375 $0 $3,375
February 2009 3 $375 $0 $375
March 2009 12 $1,500 $0 $1,500
April 2009 2 $250 $0 $250

64 $8,025 6 $725 $8,750

Note: All work provided by Robert Alcott, Executive Officer, Upper Mokelumne River Watershed Authority at a unit rate of $125/hour

SUBTASK 1.2 - (Objectives, 
Strategies, Projects, etc)

‐ Develop Outreach Plan
‐ Develop MAC Region Website
‐ Establish Regional Participants Committee (RPC)
‐ Develop RPC Governing Procedures
‐ IRWM Plan section updates (boundaries, regional descriptions, governance, etc.)

Work Period

TOTAL

SUBTASK 1.1 - (Governance, 
Stakeholder Inv, Reg Descrip, etc)



Mokelumne/Amador/Calaveras IRWM Region Proposition 84 Planning Grant Application
Estimated In‐Kind Work to be Performed During IRWM Plan Update

Hours Cost Hours Cost Hours Cost Hours Cost Hours Cost
Task 1 ‐ Update and Integrate IRWM Plan
Subtask 1.2 ‐ Sections to be Reviewed and Revised as Appropriate 15 $3,090 15 $2,010 15 $2,625 0 $0 15 $750 $8,475
Subtask 1.3 ‐ New Plan Sections 5 $1,030 5 $670 5 $875 0 $0 5 $250 $2,825
Subtask 1.4 ‐ IRWM Plan Update Process Management 0 $0 0 $0 0 $0 20 $4,000 0 $0 $4,000
Subtask 1.5 ‐ IRWM Plan Production and Adoption 5 $1,030 5 $670 5 $875 0 $0 5 $250 $2,825
Subtask 3.1 ‐ Regional Participants Committee and Community Outreach 35 $7,210 35 $4,690 35 $6,125 0 $0 35 $1,750 $19,775
Task 2 ‐ Conflict Assessment and Collaborative Decision Making
Subtask 2.1 ‐ Conflict Assessment and Report 2 $412 2 $268 2 $350 0 $0 2 $100 $1,130
Subtask 2.2 ‐ Collaborative Decision Making Process Options and Selection 3 $618 3 $402 3 $525 0 $0 3 $150 $1,695
Subtask 2.3 ‐ Joint Problem Solving Statement to Support Collaborative Decision Making 8 $1,648 8 $1,072 8 $1,400 0 $0 8 $400 $4,520
Subtask 2.4 ‐ MAC Region Collaborative Decision Making Plan 4 $824 4 $536 4 $700 0 $0 4 $200 $2,260
Subtask 2.5 ‐ UMRWA Board Workshop 3 $618 3 $402 3 $525 0 $0 3 $150 $1,695

80 $16,480 80 $10,720 80 $14,000 20 $4,000 80 $4,000 $49,200

TOTAL

Pete Bell/Foothill Conservancy
($50/hour)

Task/Subtask

Tom Francis/EBMUD
($206/hour)

Edwin Pattison/CCWD
($134/hour)

Gene Mancebo/AWA
($175/hour)

UMWRA Legal Counsel
($200/hour)



Fee Estimate
Upper Mokelumne River Watershed Authority
MAC IRWMP Update Fee Estimate

Tasks PTCC Total

Principal
Project 
Manager

Project 
Engineer

Graphics Admin.

PIC PM PE

$225 $205 $185 $115 $85

Task 1:  Section Update (Governance, Regional Description, 
Coordination, Relation to Local Water Planning, Technical 
Analysis, Plan Performance Monitoring, Stakeholder Involvement) 20 60 95 24 20 219 $38,835 $1,165 $0 $0 $40,000
Task 2:  Section Revision (Regional Objectives, RMS, Data 
Management, Project List, Prioritization and Update Process, 
Integration, Impacts & Benefits, Finance) 20 85 180 26 311 $58,215 $1,746 $0 $0 $60,000
Task 3:  New Sections (Climate Change & Relation to Land Use 
Planning) 18 40 80 24 20 182 $31,510 $945 $0 $0 $32,500

Task 5: QA/QC & Production 2 10 8 8 28 $4,660 $140 $150 $165 $5,000
TOTAL 60 195 363 74 48 740 $133,220  $3,996  $150  $165  $137,500 

Project Technology and 
Communication Charge 

(3)
ODCs

Total ODCs 
(4)

Total 
Fee

Graphics and Support Team

Labor ODCs 

Total Hours
Total Labor 
Costs (1)

Water andEnvironment

2.  Subconsultants will be billed at actual cost plus 10%.  
3.  Project Technology and Communication Charge (3% of labor cost) includes telecommunication, computer hardware and software, and standard reproduction costs.
4. Other direct costs (ODCs) such as  reproduction, delivery, mileage (rates will be those allowed by current IRS guidelines), and travel expenses, will be billed at actual cost plus 10%.

5.  RMC reserves the right to adjust its hourly rate structure, PTC charges, and ODC markup at the beginning of the calendar year for all ongoing contracts.

1.  The individual hourly rates include salary, overhead and profit.



Task 1 Sources of Costs

Task 1 ‐ Update and Integrate IRWM Plan Cost Source of Cost
Subtask 1.1 ‐ Sections to be Updated with Existing Information $40,000 Quote from RMC
Subtask 1.2 ‐ Sections to be Reviewed and Revised as Appropriate $61,000 Quote from RMC; UMWRA estimate
Subtask 1.3 ‐ New Plan Sections $33,000 Quote from RMC; UMWRA estimate
Subtask 1.4 ‐ IRWM Plan Update Process Management $27,000 UMWRA estimate
Subtask 1.5 ‐ IRWM Plan Production and Adoption $12,000 Quote from RMC; UMWRA estimate

$173,000Total




